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Union County Jail Timeline
1990 thru 2006

1990-94

Jail Court Order

Sept. 28, 1990
Complaint Filed

1992
Order of Consent 
issued requiring 
construction of 
new Jail.

1994
New Jail opens

2004

Jail Population 
Exceeds 240
1st report of the Jail 
population over 
240 bed rated 
capacity.

Aug 2, 2004 - A/E 
Selection Process 
for Planning and 
Jail Expansion and 
Renovations

2005

BOCC Approval 
of Contract for 
Jail Study
Feb 7, 2005

$177,020

Little/HOK/Carter 
Goble

Jail Projections, 
Programming and 
Master Planning

2006

Update to BOCC 
on Jail Study
June 21, 2006

Presentation by 
Carter Goble/HOK

581 bed need by 
2025

Options presented

730 Beds $95.3M

580 Beds $73.3M

2006

BOCC Approval of 
CIP
June 26, 2006

Board approved CIP 
that included design 
funding plan

3 phase design plan

Phase 1 SD/DD

Phase 2 CD/Bidding

Phase 3 Const. Admin
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Union County Jail Timeline
2006 thru 2010

2006

BOCC Approval of 
Design Contract
Nov 6, 2006

Board Approved 
Contract for SD/DD 
Phase $1,540,908

Actual Expenses 
$1,441,600.72

2007

Jail Design 
Progress
Mar/Aug 2007          
SD/DD Complete 
280 new beds

Sep 2007        
Design put On Hold 
due to financial 
conditions and 
decline in jail 
population.

2009

Jail Population 
Exceeds 240
Nov 2009 – Jan 2010 
County Analysis of 
State Prison Space in 
Monroe

80 inmates, $4M cost

UCSO felt an update of 
bed needs was needed 
before decision on 
prison space

2010

BOCC Approval 
of Study Update
Feb 15, 2010     
Board approved 
contract amendment 
for Carter Goble 
$25,900 

2010

Update to BOCC 
on Jail Study 
Aug 11, 2010 
Carter Goble 
Presentation

504 Bed Need 
(compared to 581 
in 2006)

No Board Action
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Union County Jail Timeline
2010 thru 2020

2010

BOCC Approval of 
Design Contract 
Amendment
October 18, 2010 
Additional Services 
to revisit design 
$350,000

Board direction to 
include 224/448 
bed options, no 
911 Center

2011

BOCC Approvals
Feb 4, 2011         
Board approval to 
initiate the process 
for financing Jail 
needs

March 7, 2011 
Approved evaluation 
of Public Private 
Partnership for Public 
Facilities

2011

BOCC Update of 
Jail Design
March 7, 2011         
Little/HOK 
Presentation to Board

5 phase plan                   
Phase 1 – 280 new + 144 
existing = 424                 
Phase 2 – 224 new + 424 
existing = 648                 
Phase 3 – 448 new + 648 
existing = 1096               
Phase 4/5 896 new + 952 
existing = 1848

2019

Structural Review 
Arp Engineering
July 2, 2019 

¼” to 1” settlement 
rear walls of Admin., 
no imminent danger, 
poor soil compaction 

$500-700k solution

New UCSO Admin in 
planning stage

2020

UCSO Master Plan
Jan 24, 2020                
Master Plan to ensure 
proper siting of new UCSO 
Admin, based on 2007 data

2 Phase Jail Plan          
Phase 1 376/600 $91.2M               
Phase 2 224 Beds $34.8M 
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Union County Jail Timeline
2022 thru 2025

2022

UCSO Master Plan 
Cost Update
Feb 4, 2022

2 Phase Jail Plan         
Phase 1 376/600 $93.7M               
Phase 2 224 Beds $37.6M

2024

Jail Funding in CIP
FY24 Adopted CIP 600 
bed/600 Core for 
advanced planning 

FY24 - $2,365,000 

Presentation included 
Cost Estimates:

400/600 $108M 
500/600 $121M
600/600 $135M

2025

Jail Funding
Feb 12, 2025 Board 
Retreat

400/800, 600/800 options

March 3, 2025 Board 
Meeting

400/600, 500/600 options 
approved for study

May 19, 2025 Board 
Meeting

Study Update
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Guidance and Questions
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