



July 24, 2024

Union County
Attn: James Mangum, Jr.

RE:: Union County Detention Center Extra to Original Contract

The following are prices for all the extra work that your requested in addition to our original contract. All paint and epoxy materials needed for these extras will be the same as specified in the original bid documents.

1. Painting jail cells: Walls, ceilings, beds, tables and base \$96 each at \$1,835.00=
\$176,160.00
2. Epoxy coat jail cell floors: 96 each at \$863.00 = \$82,848.00
3. Large Telephone Room: Painting walls, floor, door and window 1 each at \$4,130.00 =
\$4,130.00
4. Small Telephone Room: Painting walls, ceilings, floor, door and stool 1 each at \$2,640.00
= \$2,640.00
5. Special Handling Cell: Painting walls, ceilings, floors, doors and base 8 each at \$2,680.00
= \$21,440.00
6. Painting floor only in Solitary Confinement Hall and Group Holding Hall \$3,470.00

TOTAL PRICE \$290,688.00

TIME ADJUSTMENTS FOR ALL ADDITIONAL WORK

Increase contract time to 45 days per cell block
All Other Work LS 15 Days

Our original bid included a form stating all work would be performed by employees on our payroll. Adding the epoxy for the 96 jail cell floors will require that we subcontract the epoxy floors in order for us to meet your schedule.

Please let me know if you have any questions.

Sincerely,

A handwritten signature in black ink that reads "Clark Rummage". The signature is fluid and cursive, with the first name "Clark" being more prominent.

Clark Rummage
President