



AIA Document G701® – 2017

Change Order

PROJECT: *(Name and address)*
Union County Jail Generator Replacement Project
Union County Sherriff's Office
3344 Presson Road
Monroe, NC 28112

CONTRACT INFORMATION:
Contract For: Union County

CHANGE ORDER INFORMATION:
Change Order Number: 02

Date: October 10th, 2023

Date: February 3rd, 2026

OWNER: *(Name and address)*
Union County
500 N Main Street
Monroe, North Carolina

ARCHITECT: *(Name and address)*
AME Consulting Engineers
413 Dalton Ave. Suite A
Charlotte, NC 28206
704-295-4263

CONTRACTOR: *(Name and address)*
Locke-Lane Construction, Inc.
5063 Taylorsville Highway
Stony Point, NC 28678
Andrew Sherrill, President

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

See Attached

The original Contract Sum was	\$ 249,199.00
The net change by previously authorized Change Orders	\$ 99,512.00
The Contract Sum prior to this Change Order was	\$ 348,711.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 60,577.00
The new Contract Sum including this Change Order will be	\$ 409,288.00

The Contract Time will be increased by Eight Hundred Forty-Five (845) days.

The new date of Substantial Completion will be April 3rd, 2026

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Salas O'Brien / AME

ARCHITECT *(Firm name)*

SIGNATURE
Sean Braunbeck, Director of Project Management

PRINTED NAME AND TITLE

2/6/2026

DATE

Locke-Lane Construction, Inc.

CONTRACTOR *(Firm name)*

SIGNATURE
Andrew Sherrill, President

PRINTED NAME AND TITLE

2/3/2026

DATE

OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE